
November 15, 2018 

Ms. Diane Salkie 

de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 74- October 2018 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Salkie: 

VIA ELECTRONIC MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in 
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have 
been resolved by the Region's approval of the Long Term Monitoring and Maintenance Plan 
(L TMMP) and the delivery of a revised draft RM 10.9 RA Final Construction Report. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• · On October 25, EPA Region 2 (Region 2) and CPG held a conference call to discuss 
responses to Region 2 comments on the revised Draft L TMMP Baseline Monitoring 
Report. 

Correspondence 

• On October 2, Region 2 and CPG exchanged email regarding Region 2's review 
comments on the Draft 2017 Annual Visual Cap Monitoring Report for the RM 10.9 RA 
Cap. 

• On October 10, Region 2 and CPG exchanged email regarding scheduling a conference 
call as requested in the Region's comments on the revised Draft L TMMP Baseline 
Monitoring Report. 
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• On October 10, Region 2 provided comments to CPG on the Draft 2017 Annual Visual 
Cap Monitoring Report for the RM 10.9 RA Cap. 

• On October 12, CPG provided responses to Region 2 comments on the revised Draft 
L TMMP Baseline Monitoring Report to Region 2. 

• On October 15, CPG delivered the August 2018 Progress Report to Region 2. 
• On October 22, CPG provided a proposed Agenda for the October 25 conference call to 

Region 2. 
• On October 24, CPG provided presentation material to Region 2 for the October 25 

conference call. 

• CPG competed review of the elevation data collected during annual 2018 inspection of 
the RM 10.9 RA cap on September 10 - 11 and commenced preparation of the summary 
report. 

• CPG continued review of Region 2 comments on the revised Draft L TMMP Baseline 
Monitoring Report and July 12, 2018 responses and prepared responses and revisions to 
the Report. 

• CPG reviewed Region 2 comments on the Draft 2017 Annual Visual Cap Monitoring 
Report for the RM 10.9 RA Cap. 

(b) Results of Sampling and Tests 

• NA 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for construction completion and monitoring 

• CPG will provide responses to Region 2 comments on the Draft 2017 Annual Visual Cap 
Monitoring Report for the RM 10.9 RA Cap. 

• CPG will complete preparation of the 2018 RM 10.9 RA cap inspection report. 
• CPG will respond to Region 2 comments on the revised Draft L TMMP Baseline Monitoring 

Report. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• None 
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If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours; 

Willard Potter 
CPG Project Coordinator 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
Frances Zizila, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabello, COM-Smith 
Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
Doug Simmons, AECOM 
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